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ABBREVIATIONS AND ACRONYMS

BEI Bechtel Environmental, Inc.

bgs below ground surface

CQC Contractor Quality Control

CSO Caretaker Site Office

DON Department of the Navy

HAZCAT Hazardous Characterization

IR Installation Restoration

MPPEH material potentially presenting an explosive hazard

NAD27 North American Datum of 1927

NAS Naval Air Station

NGVD29 National Geodetic Vertical Datum of 1929

PQCM Project Quality Control Manager

PVC polyvinyl chloride

RASO Radiological Affairs Support Office

RCT Radiological Control Technician

ROICC Resident Officer in Charge of Construction
RPM Remedial Project Manage/

TCRA time-critical removal action

TtEC Tetra Tech EC, Inc.

UXO unexploded ordnance
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1.0 SITE HISTORY

!_ Installation Restoration (IR) Site 1 was operated between 1943 and 1956 as the principal site for

waste disposal at the former Naval Air Station (NAS) Alameda. The disposal area reportedly

received all waste generated at the former NAS Alameda except wastewater, which was

discharged directly into Seaplane Lagoon via the storm drain system. Accurate estimates of the

amounts and types of waste disposed at IR Site 1 are not available. The estimated quantity of

solid waste ranges from 15,000 to 200,000 tons. Waste materials have included old aircraft

engines, cables, scrap metal, waste oil, paint waste, solvents, cleaning compounds, construction
debris, ashes from the incinerator located in former Building 68 (demolished in 1961), and

low-level radioactive material from the Naval Air Rework Facility.

Depth to groundwater at IR Site 1 ranges from the ground surface to approximately 8 feet below

ground surface (bgs) and averages 3 to 5 feet bgs (Bechtel Environmental, Inc. [BEI], 2005).
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2.0 EXPLORATORY TRENCHES

Seven former disposal cells (see Figure 1-1) have been inferred to lie within the IR Site 1 landfill

(BEI, 2005). Eleven exploratory trenches will be excavated within the former disposal cells; the
purpose of this work is to increase the accuracy of the waste volume estimate in the Site 1
disposal area and to characterize any waste material that is encountered. The trenches will be

excavated one bucket width (approximately 3 feet) to a minimum length of 25 feet. Material will
be removed from each trench until groundwater is encountered. The material removed from the
trenches will be placed on plastic sheeting and documented with selected video scenes and
photographs.

When waste material is visually evident in the trenches once groundwater is encountered, the
trenches will be extended deeper (where it is safe to do so) into the saturated material to evaluate

the depth of waste material at the given location. Saturated waste from within the trench may be
redistributed within the open trench, but no material from the saturated zone will be removed

from the trench. The excavation may continue as long as the additional material can be contained
withinthe trench. That material will be placed back into the excavation bottom before a trench is
backfilled.

There is a possibility that radioactive material and material potentially presenting an explosive
hazard (MPPEH) may be encountered during trenching. Therefore, this work will be supported

by on-site radiological and unexploded ordnance (UXO) specialists.

The primary activities and procedures related to the trenching activities within IR Site 1 are
listed below and discussed in the following sections:

• Permitting and notifications

• Preparatory activities and meetings

• Stakingthe trench endpoints

• Trench excavation and documentation

• Backfilling with waste, then covering with soil and compacting

• Free-release survey and decontamination of equipment and tools

2.1 NOTIFICATIONS AND PERMITS

TetraTech EC, Inc. (TtEC) will obtain all necessary authorizationsfrom the Departmentof the
Navy (DON) for completingthe exploratorytrenchingat IR Site 1. Priorto field activities, TtEC
will notifythe RemedialProjectManager (RPM), the ResidentOfficer in Charge of Construction
(ROICC), the Radiological AffairsSupportOffice (RASO), andthe CaretakerSite Office (CSO)
aboutthe scheduleof the anticipatedwork.
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TtEC maintains a current annual excavation permit from the California Occupational Safety and
Health Administration (No. 2004-573713). The site has an existing underground dig alert

number that is renewed monthly. All excavations will be conducted in accordance with Title 8,
California Code of Regulations Sections 1539 through 1543, and 29 Code of Federal
Regulations, Parts 1910 and 1926 requirements. Daily inspections of excavations will be

performed by a competent person to assess the stability of slopes and excavated areas.

Additional permits and/or notifications, which may be required by regulatory agencies for
specific activities conducted under this Addendum, have been addressed in the corresponding
subsections or appendices of the Final Time-Critical Removal Action (TCRA) Work Plan (TtEC,
2007).

2.2 PREPARATORY ACTIVITIES AND MEETINGS

At least 1week prior to the start of field activities, a kick-off meeting will be held between the
DON and TtEC. The meeting is expected to be concurrent with the weekly Contractor Quality
Control (CQC) meetings. The purpose of the kick-off meeting is to develop a mutual
understanding of the removal activities. TtEC will prepare minutes of the meeting for submittal
to the DON. The following people will be requested to attend the kickoff meeting: the RPM, the
ROICC, and CSO and RASO representatives. TtEC representatives will include the TtEC Project
Manager, Site Superintendent, Project Quality Control Manager (PQCM), Project Radiation
Safety Officer, and the Site Health and Safety Specialist.

The PQCM will conduct preparatory and initial inspections of this definable feature of work in _1_
accordance with the CQC section of the Final TCRA Work Plan.

2.3 STAKING THE TRENCH ENDPOINTS

The endpointsof each of the trenches will be placed by a professional land surveyor before
excavation commences. The endpoints will be surveyed in California Zone lII state plane
coordinatesusing NAD27 as the horizontaldatumandNGVD29 as the verticaldatum.

2.4 TRENCH EXCAVATION

Eleven exploratory trenches will be excavated within the former landfill disposal cells; the

purpose of this work is to increase the accuracy of the waste volume estimate in the Site 1
disposal area and to characterize any waste material that is encountered. The trenches will be
excavated one bucket width (approximately 2 to 3 feet) to a minimum length of 25 feet.

Seven disposal cells have been inferred to lie within IR Site 1 landfill (BEI, 2005). One of the
cells lies beneath the runway and runway apron; three other cells lie partially beneath the runway
and/or apron. Seasonal wetlands intersect parts of three other cells. Trenches will not be
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excavated over the runway, on established roads, or within the wetlands areas (Figure i-1). No
more than two trenches are planned in any one disposal cell.

_1_ Prior to commencing trenching excavations, a plastic liner will be placed on the ground to
contain the cap material (approximately 1 to 2 feet thick) and another plastic liner to contain the

waste. To the extent possible, the soil overlying the waste will be segregated from the underlying

waste material. The excavated materials will have to be placed far enough away from the edge of

the trench to permit safe access to the trench to allow completion of photographic/video

documentation. At a minimum, all excavated material shall be located 3 feet away from the

excavation edge. A photograph/video log will be maintained by the PQCM.

The soil cover material will be removed first and segregated from the underlying waste.

Excavated material may be removed from the trench until groundwater is encountered. To test

for the bottom of the waste, the excavation will extend below groundwater within localized areas

within the trench when it is safe todo so. If practical, deeper trenching to the bottom of the waste

will be conducted near each end of each trench. Additional localized trenching below the water

table will be conducted, if safe, whenever the field crew suspects the waste depths observed near
the ends are not representative of the entire trench. Saturated excavated material will have to be

contained within the open trench to prevent potentially contaminated water from flowing onto
the ground surface. Prior to backfill, the saturated material will be redistributed along the bottom
of the trench.

The description of the excavated soil cover as well as the waste material will be detailed on a
_IV trench log form (Figure 1-2). Digital photographic images and video scenes will be taken of the

stockpiled material and the trench walls.

The excavated material and the trench itself will be monitored for the presence of MPPEH as
trenching proceeds. UXO specialists will be on site during trenching operations and assigned to
inspect the excavated material and the trench itself for the presence of MPPEH. In the event that

MPPEH is encountered, the UXO sPecialist will inspect the item(s) and provide direction to the
rest of the crew on site as to how to proceed.

The site workers' activities associated with the trench excavation will be performed in

accordance with Subsections 5.1 through 5.10 of Section 5.0, Radiological Controls, of the Final

TCRA Work Plan (TtEC, 2007), as applicable. The section titles are 5.1, ALARA

Considerations; 5.2, Training; 5.3, Whole-Body Dose Monitoring; 5.4, Radiation Work Permits;

5.5, Investigation Levels; 5.6, Radiation Detection Instrumentation; 5.7, Survey Implementation;

5.8, Sampling Protocol; 5.9, Post-Work Surveillance; and 5.10, Decontamination Procedures.

A scan survey using a sodium iodide detector will be performed on the excavated material

(including soil cover and waste material) placed on the plastic liner. Static measurements will be

performed when scan measurements identify an area greater than the investigation level. The
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static measurement will be used to confirm the scan measurement. The excavated material will

be spread out so the depth will not exceed 12inches. Material found to exhibit radioactivity
greater than the investigation level will be removed and placed into a drum or disposal container.
The surrounding 12 inches of soil/material will also be collected and placed into the drum or
disposal container. Soil/material that exhibits radioactivity greater than the investigation level

will not be placed by into the trench. In situ scan surveys of the excavated trench side walls and
bottom will not be performed prior to backfilling the trench.

Once the cap material has been removed, the excavator will remove approximately five buckets
full of material and spread the material out on the plastic liner (approximately 11 to 12 inches)
for the UXO technician and Radiological Control Technician (RCT) to survey the material.
Once the material is inspected, the backhoe will proceed removing an additional five buckets full

of material, placing the material over the pre-excavated material and performing the UXO and
radiation surveys as before. This process will continue until the 25-foot length of the trench has
been excavated to groundwater. When waste material is visually evident in the trenches once
groundwater is encountered, the trenches will be extended deeper (where it is safe to do so) into
the saturated material below groundwater to evaluate the depth of waste material at the given
location. Saturated waste from within the trench may be redistributed within the open trench, but
no material from the saturated zone will be removed from the trench. The final depth of the
trench will depend on field conditions at the time of work activities.

Radiological scans of the excavator bucket will be performed periodically during the excavation

process. At a minimum, the RCT will scan the excavator bucket after every fifth bucket of ,_
material is removed from the trench. Prior to the excavator relocating to another trench
excavation location or leaving the controlled area, the RCT will perform a conditional release
survey on the excavator.

The entire length and depth of the trench will be excavated before the material is placed back
into the trench. Once the material has been placed back into the trench, the plastic liner will be
radiologically surveyed. If the survey does not identify radioactivity above the investigation

level, the plastic liner may be reused at another trench excavation location. If the liner exhibits
radioactivity above the investigation level or is not going to be reused, it will be placed into a

disposal bin for eventual disposal as radiologically impacted material.

In the event that intact drums or other potentially unsafe closed containers are encountered
during the excavation, the excavation activities will be stopped and the work activities re-
evaluated.

TtEC has contracted the services of a Hazardous Characterization (HAZCAT) contractor in the

event of discovering intact or partially intact steel drums. If a drum is exposed, the field engineer
will identify the location and instruct the field crew operator to cover the drum with soil while
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preparations are made to remove it. Once the HAZCAT team has mobilized to the site, the drum
will be handled in accordance with the Waste Management Plan, Section 7.4.3 of the Final
TCRA Work Plan (TtEC, 2007). The RCT will provide continuous job coverage during these

activities to ensure no loss of contamination control in the event the drum contains radiologically
impacted material. The RCT will perform a dose rate survey and contamination survey of the
exterior of the drum prior to the HAZCAT team characterizing the drum contents, handling the
containers in accordance with the protocol described next.

Any containers and contents extracted during excavation activities will be presumed to be
hazardous and will be managed as such until determined otherwise. Containers that are

uncovered and appear to be in suitable condition for extraction (i.e., intact and not leaking) will
be placed in over-pack containers capable of holding the entire contents of the original container.
The contents will then be sampled and characterized for compatibility and proper storage.
Containers that are uncovered and appear to be in poor condition or are leaking will be
characterized and the contents will be removed into appropriate containers. The original

container will then be extracted and placed into an over-pack container. Following initial

compatibility testing, containers and contents will be stored in a pre-designed container storage
area, which has secondary containment for container storage areas. Incompatible materials will

be segregated from each other to prevent commingling in the event of a spill or release.

2.5 BACKFILL PLACEMENT AND COMPACTION

When the documentation of a trench has been completed, the trench will first be backfilled with
waste and then the soil cover material will be placed in the excavation and compacted.

The dry material from the excavator bucket will be carefully placed on a heavy duty 20-rail PVC
plastic liner minimizing any potential for damage. At the conclusion of the excavation, the
excavator will be positioned across the trench from the stockpile. From this position, it will reach

across and pull material back into the trench. A spotter located at the stockpile will direct the
smoothed edge excavator bucket to ensure that the bucket does not contact the liner. As the
J_at_fial is deplete-dand_tl_e-lihersurfaCe is appr0a_€l_d,-theexcavator will drag the remaining
skim of soil and debris on the liner and the liner itself into the trench excavation. The waste

material will then be covered with the material that had been segregated at the beginning of the
excavation.

The excavator bucket will be used to place and tamp the excavated material in place while

backfilling. When the material reaches near surface elevations, where possible, the backfill
material will be compacted by wheel or track rolling to a firm, unyielding condition and verified

by the PQCM. No compaction testing shall be conducted as part of this characterization effort.
The area above the trench will be backfilled slightly above grade to account for any future
settlement and to ensure that a ponding situation does not occur.
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A surface scan survey will be performed over the trench excavation area (i.e., the area where the

plastic liner was located and the backfill area of the trench) if radiologically impacted material
was received while excavating the trench. If radiologically impacted materials are found in the

surrounding area, they will be removed and disposed of in accordance with the Final TCRA
Work Plan (TtEC, 2007).

2.6 DECONTAMINATION OF EQUIPMENT AND FREE-RELEASE SURVEYING

At the completion of the trenching activities, surveys will be conducted according to Appendix

D-l, Radiation and Contamination Surveys, and Appendix D-9, Decontamination of Equipment

and Tools, of the Final TCRA Work Plan (TtEC, 2007) on all equipment, tools, and storage
areas.

,gt
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RESPONSE TO COMMENTS
DRAFT ADDENDUM TO THE FINAL TIME-CRITICAL REMOVAL ACTION WORK PLAN

FOR
INSTALLATION RESTORATION SITES 1, 2, AND 32

FORMER NAVAL AIR STATION ALAMEDA
ALAMEDA POINT, ALAMEDA, CALIFORNIA (Dated August 20, 2007)

DCN: ECSD-2201-0015-0003

Reviewed by DTSC, Dot Lofstrom .. ._- _ _ ! ....

August 2007

Comment 1. As you know, I am keenly interestedin wastethat is present Response 1. It is TtEC's intentto excavateinto the saturatedzone to a depth wherewe
in the saturatedzone. As such, I concurwith commentssubmitted can evaluatethe extentof waste materialburied in thatparticularlocation. The statement
previously by Peter Russell of ARRA. Every attempt should be made to "where it is safe to do so" was inserted into the text atthe request of our safety manager
excavate below the water table, providing safety of the crew and the to simply reinforce and raise awareness of the field crew that safety is our top priority.
environment is not compromised. Safety is a key concern with any excavation, and although all means will be taken to

ensure safeoperations around the excavation, we wanted to stress further awareness.

Comment 2. Please explain why in situ scan surveys of the excavated Response 2. The principal objective of the exploratory trenching is to look lbr buried
trench walls and bottom will not be performed prior to backfilling the containers and to increase the accuracy of the waste volume estimate through visual
trench. The Addendum currently states in the last sentence on page 2-3, that means. Performing in situ scan surveys was not identified as a tool to significantly
these surveys will not be performed. Is it a safety issue? DTSC contribute to this objective. However, excavated material will undergo scanning for
recommends that the trench walls and bottom be surveyed, if possible, radiological content which will aid in the understanding of the nature of material that is

distributed at the site. In situ scan surveys would increase the complexity and cost of the
trenching activity, primarily because of safety factors. Trenches would need to be
adequately protected (sloping, cut-back etc.) for personnel performing in situ surveys near
the edge of the trench. The objective can be achieved satisfactorily through visual
inspection and ex situ scanning of excavated materials. In situ scans would not
significantly add to that evaluation. Therefore, the additional complexity and cost of
)erforming the in situ scan surveys, and the increased risk and safety considerations, do

not appear to be warranted.
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RESPONSE TO COMMENTS
DRAFT ADDENDUM TO THE FINAL TIME-CRITICAL REMOVAL ACTION WORK PLAN

FOR
INSTALLATION RESTORATION SITES 1, 2, AND 32

FORMER NAVAL AIR STATION ALAMEDA
ALAMEDA POINT, ALAMEDA, CALIFORNIA (Dated August 20, 2007)

DCN: ECSD-2201-0015-0003

Comment 3. How will excavated materialsbe picked up from the plastic Response 3.
sheeting? By the same mechanical piece of equipment used for excavation?
If so, additional language should be added describing inspection procedures
to document tears in the plastic sheeting and to prevent excavated materials
assumed to be hazardous waste from contacting the ground surface.

Comment 4. The addendum states that much of the work will be Response 4. We will be videotaping and have made provisions for digital recording so
photographed or videotaped. I encourage you to videotape as much as that the videos can be shared electronically.
possible, as that footage will likely prove to be quite useful in the months to
come.
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RESPONSE TO COMMENTS
DRAFT ADDENDUM TO THE FINAL TIME-CRITICAL REMOVAL ACTION WORK PLAN

FOR
INSTALLATION RESTORATION SITES 1, 2, AND 32

FORMER NAVAL AIR STATIONALAMEDA
ALAMEDA POINT, ALAMEDA, CALIFORNIA (Dated August 20, 2007)

DCN: ECSD-2201-0015-0003

Reviewed by Russell Resources, Peter Russell

August 2007

Specific Comments

Comment 1. The draft provides for trenching below the water table "where Response 1. It is the intent to excavate into the saturated zone to a depth where we can
it is safe to do so" (page 2-1, paragraph 2 and page 2-4, paragraph 1). "Safe" evaluate the extent of waste material buried in that particular location. The statement
is a relative term. It is unclear what would be safe versus unsafe, especially "where it is safe to do so" was inserted into the text at the request of our safety manager
when referring to the work of professionals who are trained and equipped to to simply reinforce and raise awareness of the field crew that safety is our top priority.
complete their task. Is this qualification referring only to risk of collapse of Safety is a key concern with any excavation, and while all means will be taken to ensure
the trench walls? If not, what are examples of other unsafe conditions that safe operations around the excavation, we wanted to stress further awareness. Again, the
might prevent trenching below the water table? excavation will proceed into the saturated zone and to the depth of visually noted waste

unless safety concerns are identified (by the onsite Safety Manager and excavation
competent person) and these safety concerns will be documented upon their occurrence.
Limitations as to the ability of the excavator to reach certain depths and the ability of
personnel to safely inspect the excavation at depth will be key factors in this
consideration.

There are always unknown possibilities when excavating that would cause one to stop
excavating and re-evaluate the situation (for instance, unknown obstructions, materials,
sidewall conditions, and stability). It is important for the field crew to maintain
awareness of all potential conditions during excavation. However, it is fully our intent to
achieve the complete extent of the required excavation in a safe and compliant manner.
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Comment 2. Consider specifying the localized trenching below the water Response 2. _ __S_'_-_.
table so as to give greater direction to the field crew. For example,consider The extent and depth of eachexploratory trench will be fully documented as will
replacing the third sentence in the second full paragraph of page 2-3 with: instances where waste extends beneath the capacity of the equipment or safety concerns

"To test for the bottom of the waste, the excavation will extend arise that impede progress to fulldepth.
below groundwater within localized areas within the trench when it
is safe to do so. If practical, deeper trenching to the bottom of the
waste will be conducted near each end of each trench. Additional
localized trenching below the water table will be conducted, if safe,
whenever the field crew suspects the waste depths observed the ends
are not representative of the entire trench."

Comment 3. If a drum is encountered, it is unlikely to lie entirely within Response 3. If a drum were to be encountered, the general work approach being
the dimensions of the trench. Consider providing explicit direction in the conducted would need to be stopped because of the increased hazards posed by
work plan that whenever a drum is encountered during trenching, the trench encountering a drum of unknown content. TtEC has a separate contractor specifically
width, depth, and!or length will be increased as needed to remove it. suited and capable of dealing with these situations who would be mobilized to deal with

such a drum. Section 2.4 specifically details this approach and the requirements in this
type of situation. Section 7.4.3 of the Final TCRA Work Plan (TtEC, 2007), to which this
report is an addendum, provides further details about how the drum will be handled by the
HAZCAT contractor.
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Reviewed by CDPH-DDWEM, Robert Wilson

August 2007

Comment 1. CDPH notes that"the site worker's activitiesassociatedwith Response 1.
the trench excavation will be performed in accordancewith Subsections 5.I
through 5.10, Radiological Controls, of the Final TCRA Work Plan (TtEC,
2007), as applicable." CDPH would like the Navy to note, in the work plan, t_ _o'5__lga_-l_a.'_l_ .-Ig__

which subsections are applicable to the activities associated with the trench _ Nsul_ll__d_mnn_B_llR____ _._._
excavation. _ __'iz_.W_

Comment 2. The work plan makes a distinctionbetweenthe "soil cap Response 2. __ _a$ _d ___"_ _-
material" and the"excavated material"and that the excavated materialwill i_dl N_ __ _ _ _' . -.- ,. _ _ _ _as__'T_a__b._
be subject to a scan survey followed by static measurements of areas _ _ azl _ _ _ _-rg_

determined by the prior scan survey. There is no mention ofthe soil cover k __ _ , _R_ imaterial being subjected to a scan survey and follow-up static measurements
if the scan survey identifies an area that exceeds investigation levels.

Since the action of the soil cover removal would alter the original geometry
of the soil cover matrix, CDPH is requesting that the survey activities of the
excavated material are extended to the soil cover material, including the
maximum thickness of 12 inches whenplaced on a protective plastic liner or
equivalent. CDPH understands that past remedial investigation surface
scans may not have detected anysignificant levels of surface radioactivity,
but since the physical configuration of the site will change due to the
excavation activities and the limitations/uncertainties of detecting
subsurface radioactivity increase with soil depth, additional surface scan
surveys will be required for the soil cover material.
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Comment 3. It is understood, according to Section 2.4, "Trench Response 3. The principal objective of the exploratory trenching is to look for buried
Excavation", the purpose of the trenching is "'to increase the accuracy of the containers and to increase the accuracy of the waste volume estimate through visual
waste volume estimate in the Site 1 disposal area and to characterize any means. Performing in situ scan surveys was not identified as a tool to significantly
waste material encountered." In addition, on page 2-3, fourth paragraph of contribute to this objective. However, excavated material will undergo scanning for
the Draft Work Plan Addendum, UXO specialists will monitor the trench for radiological content which will aid in the understanding of the nature of material that is
MPPEH, but in situ scan surveys of the excavated trench side walls and distributed at the site. In situ scan surveys would increase the complexity and cost of the
bottom for radioactivity will not be performed, trenching activity, primarily because of safety factors. Trenches would need to be

adequately protected (sloping, cut-back etc.) for personnel performing in situ surveys near
This omission of the aforementioned in situ scan surveys for radioactivity the edge of the trench. The objective can be achieved satisfactorily through visual
appears to contradict the Navy's stated purpose in Section 2.4 of this Work inspection and ex situ scanning of excavated materials. In situ scans would not
Plan. significantly add to that evaluation. Therefore, the additional complexity and cost of
Therefore, CDPH is requesting that in situ scan surveys of the excavated )erforming the in situ scan surveys, and the increased risk and safety considerations, do
trench side walls and bottom be performed, evaluated and documented for not appear to be warranted.

regulatory review. UXO technicians will be on hand to monitor the excavation and excavated materials but
will not enter the trench to do so. Their monitoring will be "visual" in nature to ensure
the safetyof the excavation operation and handling of excavated materials.

Comment 4. Describe what actions will be performed when the excavator Response 4.
bucket has significant radioactivity detected on its surface while excavations + i

are in progress. _aia_l_lll_i]_[Rll_t_a_.
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Comment 5. If removal of wastes or drums were to take place, there may Response 5. Commentnoted.
be significant losses in soil volume thatmay not allow the trenchto be As indicatedin theAddendum,the excavationwill be covered with soil at an elevation
baekfilledslightlyabove grade. Where will the Navy obtainclean backfill slightlyabove grade. This will preventa pondingsituationover the footprintof the
materialandhow will theNavy prove thatthe newly acquired,andpossibly trench. The backfillmaterial thatwill be used, in theeventthe excavationsoils are not
offsite, backfillmaterial is clean? sufficient, is a fine-grained silty sand/sandysilt referred to as"quarry fines." The
If the Navy assumes thata four foot soil cover remedymay be institutedfor materialis a naturallyoccurring productproducedat theSteven's Creek Quarry in
this affectedarea in thenear future, thenthework planshouldincludethe Cupertino,California. The chemical dataon this materialwere presentedto the Navy,
Navy's assumptionanda contingencyplanif theNavy's assumptionof who inturn distributedthe informationto the regulatoryagencies. The Navy has
remedy is incorrect, cornmunicatedto TtECthat thismaterialwas acceptableas a suitablebackfill material for

work at AlamedaPoint,California.

Thework detailedin this Addendumis for thepurposesof identifying and characterizing
theburied waste. This informationwill be used in finalizingthecover remedies;
however, the taskat handhasnot been scopedto substantiatethe Navy's cover
assumptionsor formulatecontingencymeasures. The Navy will evaluatethe fielddata
and report back to the regulatory agencies as to the status of the remedies.

Comment 6. Section 2.6, page 2-5: 6.

Include references that will provide additional information as to how the
surveys will be performed and any decontamination activities to meet free-
release criteria. ' .... _ , , ,
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